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Public Building Commission 
Regular Meeting  

Windsor Town Hall - Rose Room 
July 10, 2007 

 
Draft Document – Subject to Approval 

 
Present: Chairman Novak, Commissioners Alford, Gustafson, Johnson, and Alternate Commissioner 

Bennett. 
 
Also Present: Al Neumann, Buildings & Facilities Manager 
 

1. Call To Order - Chairman Novak called the meeting to order at 7:00 p.m.  Alternate 
Commissioner Bennett was recognized as a voting member. 

  
2. Public Communications – None 

 
3. Facility Planning and Reuse Study – No Update – No current funding 

 
4. Windsor Library Renovation and Expansion Project 

 
The budget report was distributed for review.  The current budget report includes all anticipated 
and pending change orders to complete the project.  The contingency balance, if all these items 
are completed as estimated, will be reduced to $5,826. 
 
Only one bid was received for the heating coil work in the Mather House for $37,000 from 
Connecticut Boiler.  The engineer’s estimate was $20,000 to $30,000.  Mr. Neumann reported the 
controls alone came in at $8,000.  He can negotiate with Connecticut Boiler or attempt to get 
other bids.  The Commission suggested doing both and to look at time and material cost to 
complete the project. 
 
The PBC also reviewed a prioritized list from Ms. Kahkonen totaling $5,136.63.  It was agreed 
this would be deferred at least until the heating coil work was further reduced. 
 
Mr. Neumann reported Phase I of the Town Green Improvement project has started.  Once 
Phase II is underway, he will seek the necessary approvals for the additional parking at the 
Library. 
 
Mr. Neumann reported they hired Hilltop Technologies to install the paging system at a cost that 
was half the price of the second low bidder.  They have submitted an invoice for an additional 
$120 for trouble shooting interfacing with the telephone system.  Hilltop spent several hours with 
the telephone contractor. 
 
MOTION: A motion by Commissioner Hazelton, second by Commissioner Alford to 

authorize an additional $120 to Hilltop Technologies for interfacing the 
paging and telephone systems.  The motion passed 5-0-0. 

 
Commissioner Johnson asked about the balance due the Architect.  Mr. Neumann noted this will 
be invoiced once the heating coil work is complete in the Mather House. 
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Mr. Neumann reported that during the course of addressing some warranty work, he asked 
Rounder Electric to connect some additional lights and other items to the generator.  The cost of 
this work was $651.91. 
 
MOTION: A motion by Commissioner Alford, second by Commissioner Bennett to 

authorize $651.91 to Rounder Electric for additional generator work at the 
Library.  The motion passed 5-0-0. 

 
The Commission briefly discussed the additional furniture requests.  It was suggested the coffee 
table be purchased with proceeds from the sale of coffee in the Lobby.  Mr. Neumann stated 
there may be an additional request for site work for the bike rack installation. 
 

5. Poquonock School Roof Replacement Project  
 

Mr. Neumann went before the Town Planning & Zoning Commission this evening for 8-24 
approval for this project, since it is more than a roof replacement with the inclusion of the solar 
application.  He also reviewed the resolution approved by the Town Council that the Public 
Building Commission considers sustainable technologies on all of its projects.  Mr. Neumann will 
make copies of the LEEDS certification requirements for the Commission to review. 
 

6. Clover Street School Code Compliance Project 
 

The project was approved in 2002 by the Board of Education and the Town Council.  The 
construction is scheduled for the summer of 2009.  Design funding has been appropriated.  Staff 
is currently waiting for the Board of Education to proceed with the design. 
 

7. Welch Pool Renovation  
 
Mr. Neumann is almost ready to order the canopy structure and will be getting the second and 
third quotes for the roof work this week.  He will also need to hire a contractor to install the 
canopy.  A final budget will be forthcoming. 
 
Mr. Neumann reported there have been some lock changes at the pools in response to recent 
thefts at the pools and L.P. Wilson. 
 

8. Milo Peck Center Improvements  
 

If it is the desire of the Commission, Mr. Neumann can continue to work with Titan Roofing in an 
attempt to further reduce the $113,000 for Phase II closer to the $110,000 that was originally 
quoted.  Phase II includes the south end of the building, some repairs in the center section, and 
repairs to the brownstone steps. 
 

9. Public Works Complex Roof Replacement 
 

Mr. Neumann will notify the Commission prior to his going to New Britain to see a solar 
application on a flat roof.  Regarding this project, Mr. Neumann also described a new type of 
skylight that has reflective mirrors that rotate toward the sun.  He is considering some type of 
skylights in the garage area. 
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10. Minutes of Preceding Meetings  
 
MOTION: A motion by Commissioner Johnson, second by Commissioner Alford to 

approve the June 12, 2007 minutes, as submitted.  The motion passed 5-
0-0. 

 
11. Staff Reports  
 

Mr. Neumann is working on the current maintenance budget.  The Commission was surprised 
that there have not been any requests for additional personnel in Buildings and Facilities. 
 

12. Adjournment 
 
MOTION: A motion by Commissioner Bennett, second by Commissioner Hazelton to 

adjourn the meeting at 7:45 p.m.  The motion passed unanimously. 
 
 Respectfully submitted, 
 
 
 Janet M. Burke 
 Recording Secretary 
 
 


