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Public Building Commission
Special Meeting

Windsor Public Library – Lower Conference Room

May 11, 2006

Draft Minutes – Subject to Approval

Present: Chairman Novak, Commissioners Gustafson, Hazelton; and Alternate Commissioners Bennett
and Peck.
Also Present: Brian Funk, Public Works Director; Laura Kahkonen, Library Director; Barbara Joslin, Best 
Joslin Architects.

The Public Building Commission toured the Windsor Library construction site from 5:15 p.m. until 
5:50 p.m.

1. Call To Order

Chairman Novak called the meeting to order at 5:50 p.m. and recognized Alternate 
Commissioners Bennett and Peck as voting members.

2. Windsor Library Renovation and Expansion Project

MOTION: A motion by Commissioner Gustafson, second by Commissioner Hazelton to 
cut the cover on the floor outlet under the circulation desk, pull up the wires 
and install two outlet boxes (one data/voice and one electric) on the desk.

Ms. Joslin will ask Nova Company to lift up the desk so this issue can be resolved.  

Commissioner Bennett does not feel this work should be charged to the project.  Ms. Joslin stated 
she will hold some funds from the contractor for this repair.  Commissioner Novak stated this issue 
involves the architect, the millwork contractor, and the electrician.

VOTE: The motion passed 5-0-0.

Regarding the mirrors on the walls in the lower level, it was suggested that a ½ inch vinyl strip be 
installed over the mirrors.  There was concern that this might call more attention to the difference 
in the mirrors.

MOTION: A motion by Commissioner Peck, second by Commissioner Bennett to agree 
to a credit of $600 from the contractor to accept the mirrors on the lower level 
wall, as is.  The motion passed 5-0-0.

Commissioner Peck noted that some of the hand rails seem loose.  The Commission also noted 
there is a lot of painting work to be done.

Ms. Joslin reported they have not started a punch list in the upper level as the contractor is not 
close to being ready.  However, Ms. Joslin reported the mechanical/electrical consultant has 
started his punch list.  
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Chairman Novak suggested the PBC hold a Special Meeting when the punch list is developed sot 
they can review what is on the list.

It was noted the exterior door (existing) in the “new book” section does not close or lock and the 
door from has rotten wood.  The Commission feels this should have been taken care of as part of 
the project.

Commissioner Gustafson noted the “hole” around the attic window on the west side of the 
building.  With the pending rain, this will be looked into.

Commissioner Bennett noted the brick stairs in the lower level going into the Mather House 
basement are dirty and broken.  Ms. Joslin stated that when the project started, the contractor 
began to demolish the stairs and then stopped and tried to fix them.  She noted nothing was to be 
done to the stairs.  It was agreed that the bricks should be removed and reset.  Ms. Joslin will 
review the situation and present some options.

Mr. Funk noted there is only one floor drain in the Mather House basement.  His concern is with 
flooding problems in the lower level.  It was noted the drain is 6” above the floor.  Mr. Funk also 
noted chipped and peeling paint on the south side of the building.

There was a brief discussion regarding the programming of the thermostats.  Chairman Novak 
also noted that the light fixtures should be leveled and straightened.

Ms. Kahkonen reported they are moving out of the Train Station on Monday and hope to open the 
library on May 22, 2006.  It was noted that the building cannot open until the elevator work is 
completed and approved.

It was agreed to hold a Special Meeting on Thursday, May 18, 2006 at 5:00 p.m.

3. Staff Reports - None

4. Adjournment

MOTION: A motion by Commissioner Peck, second by Commissioner Hazelton to adjourn 
the meeting at 6:15 p.m.  The motion passed unanimously.

Respectfully submitted,

Janet M. Burke
Recording Secretary


